

*File OSP*

Approved For Release 2001/05/03 : CIA-RDP86-00244R000200430007-1B *July 7/*

STATINTL

Information concerning extended test and measurement program

(Information from [REDACTED])

STATINTL

1. Detailed work order prepared

STATINTL

2. Requirements and specifics in work order discussed with [REDACTED]

3. Contract discussed and expected to be signed next week.

STATINTL

4. Equipment needed identified and being related to work order.

5. TSD/contacted and alerted to this new and more lengthy effort.

6. Commencement time now anticipated to be mid-August.

7. Activity expected to last threeto four weeks at which time informal report of findings expected.

8. Formal report expected approximately two weeks after conclusion of field work.